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Abstract 
 
 
There are significantly different manufacturing processes and part counts 
associated with composites that are not currently addressed within the aircraft 
procurement and life cycle management processes in the Department of Defense (DoD).  
A series of affordability initiatives have culminated in significant evidence over the last 
decade to better quantify the impact of primarily composite structures in aircraft.  An Air 
Force Research Laboratory program, Advanced Composite Cargo Aircraft (ACCA), 
provides substantial support for the impact of part size on life cycle cost for payload 
aircraft.  This research evaluates select methods used and seeks to introduce 
modifications to the projected manufacturing hours cost.  The discussion addresses the 
far-reaching implications of trading several parts for one.  This research finds that a 
significant relationship between relative part count and major cost categories does exist.  
Specifically, a percentage reduction in part count drives a corresponding percentage 
reduction in the manufacturing hours.  Furthermore, the findings suggest the impact of 
monolithic parts appears to permeate most of the major cost categories in development 
and production.  The series of findings pertaining to part count and cost merit 
consideration for updates to the current cost estimating relationships and interim 
modifications to capture some portion of the impact in current life cycle cost models. 
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PART COUNT: MONOLITHIC PART EFFECTS ON MANUFACTURING LABOR 
COST, AN AIRCRAFT APPLIED MODEL 
 
 
 
 
I:  Introduction 
 
 
 
Background 
A composite is a combination of dissimilar materials in which each constituent 
remains identifiable, but in which the mechanical properties of the composite are 
different from the properties of any one constituent alone.  The characteristics exhibited 
by the resulting composite are unlike that of either/any contained material without 
physically changing the state of the contained materials themselves.  Among the most 
primitive composites are straw and mud bricks.  Many common materials are composites, 
such as plywood, paper Mache, fiberglass, and rebar-enforced concrete or pavement. 
Absent in aircraft procurement and life cycle management processes are 
significantly different manufacturing processes and part counts associated with 
composites.  Industry and consumers perceive more implied risk with composite 
structures over metallic structures, despite the associated cost advantages.  This is due in 
large part to insufficient characterization of the life cycle benefits from optimal 
composite use.  Their use has therefore been historically limited to components versus 
major structural assemblies. 
Composites display a myriad of differences from isotropic metallic materials.  For 
example, composite strength and stiffness can be tailored to meet loads and they display 
greater resistance to fatigue damage.  The differences between composites and metallic 
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materials result in certain benefits for composites.  Key among those differences in 
context of this research is that ability to lower manufacturing costs by reduced machining 
and produce tapered sections and compound contours easily.  To date, metallic materials 
retain some advantages over composites; briefly, metallics offer lower material cost and 
the isotropic nature has some advantages in its design (Beer et al, 1981). 
It has been long anticipated that realized benefits of composite materials can and 
will likely overcome the known disadvantages of its manufacture and operation.  Benefits 
translated into applications means increases in airframe longevity, fuel and payload 
capacity, and potential performance as well as decreases in part and fastener count, 
manufacturing infrastructure and personnel, maintenance infrastructure, thermal stresses 
in space and high-altitude applications, and much more.  Furthermore, it is expected that 
maturing composite disciplines will overcome or mitigate many of the current advantages 
of metallic materials as they become more readily available. 
Current assumptions and methods of estimating total life cycle cost put composite 
materials at a decisive disadvantage in decision-making.  Generally, any raw increase to 
composite material as a percent of a whole structure increases the total life cycle cost 
estimate by a cost procurement factor.  This is without consideration for potential or real 
savings in other areas such as operations and sustainment (O&S) or procurement.  It is 
notable that none of the savings or benefits of composites are accounted for elsewhere in 
the life cycle model thus creating an inflated total life cycle cost estimate where 
composites are to be used.  Additionally, the result is a higher probability that cost per 
flying hour (CPFH) is universally inflated for structures of greater composite makeup.  
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This tends to skew one of the single largest planning and budgeting elements in the Air 
Force. 
 
Purpose of This Study 
The purpose of this research is to improve the means for evaluating predominately 
composite material aircraft in comparison to historic metallic aircraft from the 
perspective of life cycle cost.  The culmination of this effort is the basis for modification 
to the currently accepted life cycle cost model, which will better characterize the benefits 
/ tradeoffs associated with composite aircraft development and production.  
 
Research Questions 
1. Is there a cost relationship between part count, relative to the traditional 
whole, and the resulting manufacturing labor? 
2. If said relationship exists, how do we define or quantify that relationship? 
3. If said relationship exists, how can the nature of that relationship be 
incorporated into current life cycle cost models? 
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II:  Literature Review 
 
 
 
Cost Estimating Methodology: RAND premise 
The authors of RAND study R-4016 deviated from traditional data collection and 
statistical analyses in favor of survey approach.  The rationale for said change in 1991 
surrounded data and technology.  The current data (for which production experience is 
available) are limited in terms of the number of observations.  There are only a half dozen 
historical data points (military aircraft programs) encompassing all composite material 
types.  The data are also limited in the range of material types.  Some materials, such as 
aluminum-lithium and graphite/thermoplastic, have not been incorporated into production 
aircraft; as a result, no historical data, except for data based on developmental experience, 
exist for these materials.  Additionally, the data are limited in the level of usage.  
Projected levels of usage are far beyond what has been attained by existing production 
aircraft.  It cannot be ignored that the manufacturing technology is rapidly evolving. 
(Resetar, 15) 
The RAND report reported wide response variability obtained from the 
companies that participated in the study.  There is a high level of uncertainty in the 
collected dataset, formed over two time periods: the late 1980s and mid 1990s.  Since the 
time of collection (1987), more than 20 years of change have been applied to the 
technology and application of composites, thus rendering the anticipated data of the mid 
1990s primarily irrelevant at best.  However, since that time, very little of the rationale 
for the survey has changed. 
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Section IV of the report addresses the cost data responses.  Each table consists of 
an average, minimum, and maximum response value for seven different material types 
for each of the two time periods.  Aluminum serves as the baseline, value 1.0, with each 
of the remaining six materials given a relative cost factor, as shown in Table 1.  
Predominantly each of the three evaluated composite materials (graphite/epoxy, 
graphite/bismaleimide, and graphite/thermoplastic) averages above aluminum but with a 
significant decrease between the late 1980s and mid 1990s. 
 
 
Table 1: Non-Recurring Engineering Hours Per Pound Ratios (Resetar et al, 1991) 
 
 
 
Serving as an exception to the excessive cost of composite materials is one 
particular measure of interest: buy-to-fly ratios.  Buy-to-fly is the number of pounds of 
material purchased to produce a single pound of that same material in the product that 
flies away.  This factor, combined with the need for fewer total pounds of composite 
material to achieve the desired strength and performance as metallic materials presents a 
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much more staggering potential as research discovers ways to make fewer and lighter 
composite structure pieces.  This is shown in Table 2. 
 
 
Table 2: Material Cost Factors (Resetar et al, 1991) 
 
 
 
The article cites a handful of considerations that may affect and therefore reduce 
the cost of composites.  Of interest within those reasons composites endure such 
consistency in the paper is that design utilization will reduce part count and simplify the 
overall design process (Resetar, 59-63).  Additionally, two common themes emerge from 
the considerations:  the impact of autoclave curing and immature/lack of experience.  
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Additionally, the study asserts that aircraft empty weight and maximum speed/velocity 
are necessary for the cost estimating relationship (CER) methodology to work. 
Finally, RAND cost implication conclusions were applied to two hypothetical 
aircraft, both fighters, that are more structurally demanding in many ways than a military 
transport or cargo aircraft.  Nevertheless, RAND study R-4016 is the best product that 
addresses CERs with some validity for composites.  However, more recent work gives 
strong indications that those CERs are not sufficiently valid. 
 
Modern Programs and Methods 
One article concludes that the minimum weight factor is a dated and less effective 
approach to airframe structural design than is the measure of direct operating cost 
(Castagne, 161).  This challenges the validity of the method of CER construction in favor 
of more relevant measures given the much more broad collection of material mixes used 
in modern aircraft.  Amidst literary rework that challenges a fundamental tenant of the 
current CERs for metals, there are also modern research programs that are quickly 
advancing the deployable technologies of advanced composites. (Castagne et al, 2008) 
One company and one aircraft stand alone atop the world of commercial aviation 
in composite use.  The Boeing 787, originally denoted the 7E7 for “Efficient,” is 
reportedly 50% composites by weight (Boeing, 2010).  Given the favorable weight-
replacement ratio of composites, more than half of the aircraft structure is comprised of 
some form of composite material.  Conceptual evidence is in the skin of the aircraft 
vehicle, shown in Figure 1.  While the details of the construction of the vehicle are of 
mild interest, more important is the production example of such a large composite 
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investment.  Boeing has assembled a complete production capability for this immense 
vehicle and has done so with profit as a primary driver.  Critical to the efficiency of the 
production process is the use of fiber placement machines.  These machines automate the 
layup of the composite materials prior to curing, providing very consistent costs for per 
unit production.  Although the methods and application of composites used are unique to 
Boeing, clearly the company did not commit without properly vetting and returning 
feasible profit rates. 
 
 
 
Figure 1:  Boeing 787 External Skin Materials (Boeing, 2010) 
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The Composites Affordability Initiative (CAI) was established to significantly 
reduce cost, development cycle time, and weight of military aircraft. The specific goal is 
to develop an “all composite” airframe utilizing innovative design and manufacturing 
concepts to enable breakthrough reductions in cost, schedule and weight. The Phase I 
“Concept Design Maturation” activity was established to characterize the structural 
efficiency and cost benefits of some innovative structural design and manufacturing 
approaches that could be explored further during the follow-on phases of CAI.  The 
Phase II “Pervasive Technology” vision was to reduce acquisition cost of composite 
structures by 50%. 
Trade studies were conducted in late 1999 to develop a new structural concept 
based on the developments and lessons learned during the first two years of CAI Phase II.  
The CAI Concept C structural configuration was evaluated and compared with the 
baseline aircraft structure.  The table below shows the comparison of the Baseline and 
Concept C metrics data.  As was expected, the Concept C structural configuration shows 
a substantial increase in the percentage of composites used and an equally substantial 
reduction in the number of structural parts and fasteners.  The projected 47% cost savings 
is very close to the CAI Phase II program goal. 
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Table 3: Concept C and Baseline Metrics Categories (Butler et al, 2002) 
 
 
When this data is conveyed by source, the Figure 2 is the result.  This dramatic 
reduction in cost will occur due to a paradigm shift, which combines affordable designs 
with affordable processes at the system level. Reducing the cost of producing a composite 
structure with processes mature enough to achieve an acceptable level of risk will lead to 
increased applications of composites (Butler, 2002). 
 
 
Figure 2:  Projected Cost Savings for Concept C by Category (Butler et al, 2002) 
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The Advanced Composite Cargo Aircraft (ACCA) program is the culminating 
effort of CAI.  The ACCA Production Study document details how a conceptual future 
military transport vehicle could apply the lessons from ACCA in low rate production, as 
well as the technologies with the most significant impact on the weight and cost of that 
concept vehicle.  While these technologies still need to mature, current development 
progress places acceptable probability to achieve a Technology Readiness Level / 
Manufacturing Readiness Level of 5 by 2013.  The program flow is here as Figure 3.  
The latter part of Task 2 will serve as the focal point for this research. 
 
 
 
Figure 2: ACCA Task Sequence (Neumeier et al, 2009) 
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In terms of cost, the ACCA production study addresses many valuable trends.  
For example, reductions in part count and/or increases in individual part size indicate that 
costs will decrease to a measurable, but not narrowly predictable extent.  Fewer, larger 
parts should experience decreases in both recurring and nonrecurring costs (Neumeier 37-
38).  Past programs have shown that there are several benefits to reducing the part count 
of a structure.  Some of these impacts are reductions in up-front tooling cost, drawing 
count, planning complexity, and build span time (Neumeier, 7)  One broadly specific area 
that needs to be addressed is the nature of cost and how exactly these findings may affect 
the current CERs and show potential for more favorable LCC estimates when composites 
are to be used. 
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III:  Data Collection and Methodology 
 
 
 
Data Sources and Variables 
The open and available data for this effort came almost exclusively from the 
Advanced Composite Cargo Aircraft (ACCA) program itself.  The ACCA program was 
funded entirely by Air Force Research Laboratory, thereby defining the respective data as 
wholly accessible to the Department of Defense (DoD).  The ACCA reports are utilized 
at length to generate values for this analysis. 
Additional datasets are partially and temporarily available from a member of 
defense industry, subsequently referred to as “Company X,” for the purpose of ambiguity 
in this report.  We give considerable care to protect any violation of proprietary 
information classifications and respective competitive advantages held by Company X.  
The datasets consisted primarily of composite manufacturing cost data from a wide 
variety of military-derivative aircraft.  We use the datasets in part to provide a sufficient n 
for statistical analyses and fits.  However, in accordance with the noted protection of 
Company X interests, only the fit itself is retained for this thesis.  Any relationships to 
such data interests are not intentional and we consider it protected information. 
This analysis exploits a Company X predictive cost model, which utilizes 
proprietary Cost Estimating Relationships (CERs), to determine if the calculated whole-
structure values, are appropriately representative of expected values.  The counter-
contribution to the contractor thereby adds ACCA to its available dataset for the model in 
continued development and refinement.  We do not intend any inference to model design 
or products beyond context only and, again, we consider it protected information. 
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The predictive cost model is intentionally simplistic, designed in part for first unit 
predictions for prototype programs.  While the model itself addresses all costs deemed 
applicable to the projected unit, the variables here are limited to those that pertain directly 
to manufacturing labor costs.  The vehicle weight from the Defense Contractor Planning 
Report (DCPR) is fundamentally important to, among others, the manufacturing labor 
hours RAND CER.  Along with DCPR, the contractor utilizes a benchmarked state-of-
the-art (SOA) value scale and draws numerical distinction between military and civilian 
aircraft structure.  Although unused due to preference for more conservative results, one 
of the alternate manufacturing hours equations does include consideration of maximum 
velocity as well. 
In total, 18 different input values are used in the predictive cost model.  Among 
those values (not yet mentioned but not necessarily part of the manufacturing labor cost 
calculations) are aspect ratio to capture the broadest cross-section, stealth presence, 
quantity, max velocity, and status as a military or civilian aircraft.  Although this was a 
civilian aircraft, the contractor performed modifications for military functionality; most 
notably, the included the addition of a cargo load ramp justified classification of the 
modified Do-328J as a military aircraft. 
This is consistent with the RAND CER for manufacturing labor hours employed 
in the studied DoD LCC predictive model.  That CER, optimized for unit 100, makes use 
of empty weight, rather than DCPR, and maximum velocity.  It is that CER which is up 
for consideration of modification for the first unit based on the results of this study. 
The variable of interest is ultimately a respective percentage to be applied as an 
additional or final factor to the Rand CER for manufacturing labor hours.  In order to 
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obtain that product, two data collections are required.  First, a sufficiently large and 
distributed set of actual first unit manufacturing labor hour values is necessary; this is 
followed by the respective part counts as a percent of standard configuration.  These two 
collections comprise the necessary dataset to return an applicable percentage for a 
predictive model. 
 
Find the relationship. 
This first question is perhaps both the most intensive and exclusive.  Should we 
be unable to validate the existence of a cost relationship, the remaining research questions 
are essentially irrelevant and rendered obsolete by the lack of initial results.  The intensity 
comes from the level of understanding that is required to pursue the relationship.  
Although the reviewed literature begins to answer this, Company X provides much of the 
necessary information in an unpublished form.  The definition of that work, included for 
context, not numerical content, is included in Chapter IV. 
To begin, it is necessary to show that vehicle weight and traditional part count 
relate.  This relationship allows for the projection of average pounds per part relative to 
vehicle weight.  Combine these results with real part reduction scenarios and we have the 
opportunity to project manufacturing hours relative to part count.  If there is a definable 
trend, then a relationship is said to exist. 
The necessary remaining step to validate the existence of the relationship in 
question is to bring ACCA into the fold and re-compute.  The addition of ACCA data 
brings a much larger vehicle part-count initiative to the dataset of collected vehicles.  The 
effect on the resulting fit line and the related statistical values are of interest for 
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comparison, both for consistency and quality of fit.  If the resulting fit line is statistically 
valid, the definable trend is present and the relationship exists. 
 
Define that relationship. 
Assuming a relationship, the function of the fit line serves as a quantification of 
the relationship.  The function and physical appearance of the fit will determine the 
definition, which should project some downward trend in relative total manufacturing 
costs with the decline of relative part count.  In preparation for this research, we are 
investing in the dissection of the current life cycle cost (LCC) model.  The goal is to gain 
a firm and comprehensive understanding of the mathematical dependencies within the 
model itself.  A natural byproduct is the qualitative analysis of the layout of the model.  
Additionally, we will reveal, at least partially, obsolete and irrelevant fields and 
calculations.  Excluded from the analysis is any mathematical assessment itself.  We do 
not intend to evaluate the model for accuracy, as the model is the product of the owning 
organization’s theories and methods of calculating a projected life cycle cost.  Details of 
that dissection are included in Appendix B. 
With an understanding of the model in place, we are able to determine possible 
values of impact.  We can assess any potential inputs that are understated and perhaps 
others that are missing completely.  This is not an implied or direct substitution for the 
study necessary to generate updated CERs.  Rather, this assessment serves only to 
provide partial numerical validation for one of the many notional cost implications of 
composites.  Our look at the ability to use monolithic part sizes thereby reducing total 
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part count falls directly as support for such notions.  We will be doing so by analyzing 
part size specifically in terms of labor costs for manufacturing. 
Company X has provided the fundamental dataset; other than a periodic 
corroboration, we accept that dataset as valid for the intended analysis.  We will add 
ACCA to that dataset only after we make any necessary adjustments or evaluations to 
keep scales consistent with the aggregate information.  For the sake of inclusiveness, it is 
appropriate to seek measure and fit for more cost categories of development and 
production.  Beyond recurring manufacturing, we will also seek fits for design, design 
support, testing/QA, and tooling.  These other categories will not be part of the utilization 
discussion, but should be generally part of the projected impact.  Should similar 
relationships appear to exist, it is reasonable to anticipate that there will not be any 
offsetting cost losses because of part count reductions across development and 
production. 
 
Utilize that relationship 
The sponsor organization for this effort has graciously provided the LCC model in 
use by their supporting staff.  We are interested in that model, both in current and 
potential or applied form.  Assuming a relationship, whether as anticipated or not, such a 
relationship should be able to be captured and added to the model for a more complete 
picture of cost sources.  If part count is captured in the model, it will be necessary to 
assess its utilization and any potential changes to such process to capture the relationship 
in question.  If part count is not a factor in the LCC model, it may be necessary to add an 
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appropriate input value to capture relative part count percentage and develop a new 
process to capture the effect of the relationship on manufacturing cost. 
In an effort to protect both the data and competitive methods of Company X, we 
will speak broadly about the steps taken to bring the ACCA data points into the primary 
dataset.  Using previous aircraft vehicles, we project systems and structures weights from 
the partial modification of the Do-328J as if the entire aircraft is new production.  This 
assumes that such proportions are consistent between similar vehicles; we do not have 
sufficient data points to validate this statistically.  We rely purely on Company X for the 
derivation and accuracy of vehicle complexity and state-of-the-art, as well as other 
proprietary measures that we utilize in the initial predictive model.  This assumes that the 
historical work of Company X is valid and they have properly applied that work to the 
predictive model.  These values are not part of the life cycle cost model evaluated in this 
thesis. 
We can apply a rate of learning to any repeatable task.  With purpose to improve 
performance, any subsequent iteration of a task should achieve completion more 
efficiently.  We can use this rate of learning to project future performance.  It is important 
that the modification of the Do-328J, an existing vehicle, as performed as part of the 
ACCA initiative, is not valued as a second unit or iteration.  In this case, the 
manufacturer is no longer in business and was not the contractor awarded the ACCA 
contract.  Additionally, relatively little information about the original design was 
provided to the contractor, thereby passing almost no learning to the new design team.  
Essentially, only the vehicle itself changed hands.  We assume that the modified portion 
is therefore qualified as a 100% new design, and we will only evaluate that portion within 
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the models of Company X.  There is also a rate of learning for the new aircraft itself.  
ACCA is a single model prototype vehicle; therefore, we cannot apply any direct learning 
to the manufacturer itself.  We are forced to assume that any reduction in manufacturing 
labor requirements at the onset will not bear the burden of atypical inefficiency as a 
result. 
In order to render the ACCA data usable, a few steps are necessary to whole-size 
the vehicle from a partial part count mod to a complete structure.  By comparing known 
part and weight values of various aircraft parts and component structures, we can 
extrapolate final weights from the portions of the Do-328J that underwent modification 
for ACCA.  This final weight, or whole vehicle weight, is available to the existing dataset 
for updating the model.  As a crosscheck, we scale the model result to see if the model 
prediction produces a similar value to the actual modified weight.  With a valid 
crosscheck, ACCA results and CAI Concept C findings are comparable.  Additional 
information, as required, is available on a by-case basis from the author. 
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IV:  Analysis and Results 
 
 
 
Find the relationship. 
Using DCPR rather than MEW, an exponential relationship is shown to exist, 
given n=10, between vehicle weight and part count.  This is shown in Figure 4 with an R2 
of 0.96. 
 
 
 
Figure 3: Part Count v. Vehicle Weight 
 
 
Subsequently, we calculated total pounds per part relative to vehicle weight..  
This is shown in Figure 5 with an R2 of 0.91. 
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Figure 4: Pounds per Part v. Vehicle Weight 
 
 
Company X has performed a number of real part replacement scenarios, either 
prototypical or on production vehicles.  A small dataset, including only prototype 
vehicles, offers the fit shown in Figure 6 with an R2 of 0.56.  The depicted scenario, 
excluded from the original fit, adds two more points to the dataset and, by nature of the 
values, increases the R2 to 0.86.  The corresponding summary information displays key 
factoids of a direct 90% part reduction for a given subset of 10 parts.  The most valuable 
resulting data point is the hours per pound.  In the original 10 part situation, the 
manufacturing hours per pound required was 71 hours.  After the reduction, that same 
value dropped to only 20 hours.  That is a 72% reduction in manufacturing hours in 
response to the 90% part reduction. 
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Figure 5: Manufacturing Hours v. Average Part Size 
 
 
Scenarios like these, along with other proprietary data collected by Company X, 
form a dataset that permits the generation of Figure 7.  This figure shows what appears to 
be an exponential curve depicting the relationship between percentage reductions in part 
count and the resulting percentage reductions in total manufacturing hours for a given 
vehicle.  It is more likely that the curve is actual polynomial in nature and will have a 
global low at some point near the bottom left of the figure; it is not realistic to consider 
that a vehicle made of one single part would necessarily inherit the greatest 
manufacturing labor hour reduction.  As with the other figures, we have excluded scale 
values to maintain information that could be competitively beneficial to industry 
members external to Company X.  This series leads us to conclude that there is indeed a 
relationship between part count and manufacturing hours. 
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Figure 6: Manufacturing Hours v. Part Count 
 
 
Define that relationship. 
The relationship, as depicted by the fit line in the previous figure has a general 
positive slope.  In the case of percentage reductions, with 100% of traditional value 
falling at the extent of each axis (upper right of the figure), thereby the greatest 
reductions occur at the opposite corner (bottom left of the figure).  Therefore, the 
relationship has the appearance of some quantifiable percentage reduction in 
manufacturing hours because of the respective reduction in total part count. 
We quantify this relationship by the fit of the line.  We have excluded the actual 
value of that fit, however, so it is referenced only as w�PCP3 + x�PCP2 + y�PCP + z 
where variables w, x, y, and z represent the masked coefficients of the fit.  PCP is a 
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variable created to represent the percentage of part count reduction, rephrased as part 
count percentage, or PCP.  The associated R2 for this curve is approximately 0.9, where 
n=10.  Note that this is a polynomial fit, and is included here in lieu of a power fit that 
returned a perfect R2 of 1 given the dataset available. 
 
Utilize that relationship. 
If said relationship exists, how can the nature of that relationship be utilized in 
context of current life cycle cost models? 
To address this question more completely, it was necessary to consider other cost 
categories of development and production.  Five major categories headline the data made 
available by Company X.  One of those categories, manufacturing hours, is the focal 
point of this project, and is what we calculated to the furthest extent.  However, 
preliminary results, including those provided in the interim ACCA phase reports, provide 
a glimpse into four others: design, design support, tooling, and testing/QA.  Before 
delving into the numbers, we will look at these categories conceptually. 
For the sake of consideration, we presume that a similar relationship exists for 
each of these other four categories.  At a very macro level, testing likely has the most 
linear relationship, since fewer parts creates a lesser requirement for the number and 
types of parts that need to be tested (this does not include flight-testing of the entire 
vehicle).  Similarly, design support (described very blandly as drawing sets and 
engineering evaluations) is a very piece-based process, and will likely project a 
relationship more linear than not.  At the opposite end of the spectrum lie design and 
tooling.  Design for a vehicle in whole is necessary regardless of the number of parts 
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used; there is likely a part count effect but not nearly as great as manufacturing or testing.  
Similarly, the number of parts may lessen tooling requirements, but complexity increases 
with part size, thereby mitigating some of the likely labor hour reductions that come with 
fewer parts.  As we reviewed the preliminary results, this appeared to hold true.  Figure 8 
shows a snapshot of the same scenario effect described above for manufacturing hours 
per pound.  The R2s vary rather widely, from 0.83 on Design, down to 0.19 on tooling. 
 
 
 
Figure 7: A Snapshot: Other Disciplines 
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In each case, there is a similar appearance to that witnessed in manufacturing 
hours, and can converted to a percentage reduction for comparison alongside 
manufacturing hours.  Indeed, it would appear that the very simplistic relationship 
characteristics expected are supported by these preliminary results.  Testing exhibits the 
flattest, most linear relationship, and tooling takes the deepest bend along its curve, 
showing much more diminished effects on manufacturing hours (as a percent of cost) 
until the vehicle is relatively very simple. 
 
 
 
Figure 8: A Snapshot: Cost v. Part Count 
 
 
The implication of this snapshot is that the effect of part count reduction 
permeates the development and production stages of vehicle life cycle.  Any effects 
captured through manufacturing hours will likely yield a similar opportunity in the other 
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cost categories, as delineated by Company X.  It is the manufacturing hours effect that is 
shown in the model modification text and images following. 
To begin, consider a brief, generalized snapshot of the LCC model through the 
points of interest, to gather perspective on the cost accumulation of the total life cycle.  
For the figures and example following, we used a simple scenario based off on an 
existing estimate.  The scenario is for a 100-unit drone life cycle with an expected usable 
life of 25 years.  We do not necessarily mean to reflect reality with the scenario; rather 
we intend to provide a numerical base for comparison.  Note that the values themselves 
are relevant only in their relative magnitude.  Figure 9 represents, for the utilized 
example, the relative percentage cost drivers of total life cycle cost.  Procurement, one of 
the two primary cost drivers, is the point of interest we will follow as we drive deeper 
into this model. 
 
 
 
Figure 9: Cost Elements of Life Cycle Cost 
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Manufacturing is the true point of interest.  Here we show the model through five 
tiers of dependent calculations and subsequent rollups.  In this example, the value of 
interest represents approximately 10% of the total life cycle cost.  Figure 11 is a 
conceptual view of the flow of calculation, with each vertical column summing to the 
large cell in the next column.  For simplicity, only the values that depend on the proposed 
changes (introduced later) are included in the figure.  If full numerical detail was 
provided, engineering, tooling, manufacturing, quality control, and material would all 
sum to the $630M value listed under airframe.  Subsequently, airframe, engine, and 
avionics would sum to the $790M value for prime mission equipment (PME) 
 
 
 
Figure 10: Cost Elements from Manufacturing Hours to Life Cycle Cost 
 
 
It is that ten percent, approximately $200 M, that is affected by the results of the 
relationship.  Here “Airframe” is the summation of manufacturing expense categories, 
each a product of materials, if applicable, and labor hours assessed at the appropriate 
labor rate.  These figures do little other than explain the rollup of cast categories.  To 
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explain the changes to the model itself, it is necessary to drive deeper in the actual flow 
of the calculations. 
In the current form of the model, we zoom in immediately to the manufacturing 
hours portion of the model.  We represent “Manufacturing” with the variables CM, 
manufacturing cost; on subsequent figures.  This particular value is the number of 
manufacturing labor hours (HM) multiplied by the respective labor rate.  According the 
definition of the relationship, a change in relative part count should return a change in 
manufacturing hours.  Figure 12 depicts the current relative position of manufacturing 
hours (HM), post inputs and pre results (RMFG is a Recurring Manufacturing factor, as 
prescribed by the current CERs). 
 
 
 
Figure 11: Life Cycle Cost Model, Current, Excerpt 
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From here, we can now make recommended changes.  Currently, part count 
reduction or relative part count is not a factor in the LCC model and therefore any 
deliberate change to part count remains ignored as an input or by effect on total cost.  
Based on the nature of the relationship, we expect a change in the value of manufacturing 
hours because of a reduction in relative part count.  Taken simply, by reducing part count, 
we expect a reduction in manufacturing hours, each as a percentage of a whole or 
traditional expected value.  In Figure 13, we apply the fit as a new calculation, HM%, 
percent of manufacturing hours.  The value PCP is again present, representing the part 
count percentage of the whole or traditional expected value. 
 
 
 
Figure 12: Life Cycle Cost Model, Applied, HM% 
 
 
This new calculation, HM%, can be applied as an additional, interim layer prior to 
the processing of HM itself.  To do so, PCP needs to be added as an input from which 
HM% can be derived.  Therefore, the HM calculation necessitates modification.  Currently 
a product of the utilized CERs, HM inherits the additional factor, HM%.  The resulting 
function for manufacturing hours is: 
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HM = .141*(WE0.82)*(V0.484)*RMFG*HM%. 
where 
                                          WE = Empty Weight (lbs) 
                                             V = Max Velocity (knots) 
                                    RMFG = Recurring Manufacturing Factor 
                                      HM% = Percentage of Manufacturing Hours 
Figure 14 shows HM% in context of the inputs and the HM product. 
 
 
 
Figure 13: Life Cycle Cost Model, Applied, HM% Context 
 
 
To get a feel for where this fits in to the LCC model, Figure 15 shows a macro, 
zoom-out view.  It includes more detail from the airframe production portion of the prime 
mission equipment cost lane of the total life cycle model.  The values on the left are 
inputs.  The values on the right are products used in cost summaries or supporting 
context.  We have included both the original and modified (shown as “applied”) 
manufacturing hours in the proposed model change to capture a point of comparison.  
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Any modifications to CER and model calculations due to part count should include, by 
our recommendation, this same type of comparison point. 
 
 
 
Figure 14: Life Cycle Cost Model, Applied, Excerpt 
 
 
We added back in the values from the utilized scenario to measure what the 
compound effect of this factor is on the model.  By assessing an arbitrary 50% part count 
reduction, the fit returns an approximated value of 65% for HM% (this value is 
deliberately inexact to maintain protection for Company X).  In the manner applied, this 
has a direct effect on HM, decreasing from the original $200M to $130M, or 65% of the 
whole value.  This can be followed through the entire model, where the compound effect 
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is truly visible, doubling in magnitude throughout the whole life cycle of the scenario.  
Figure 16 is identical to an earlier figure, but now includes the original value and the 
applied value.  Thus, we are able to apply the fit from the relationship to the model and 
produce a corresponding change in the results because of the findings in the previous 
research questions.  The drone example used here generates a 7% total LCC reduction of 
$146M with the addition of a 50% part count reduction input. 
 
 
 
Figure 15: Life Cycle Cost Model, Applied, Compound Effect 
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V:  Conclusions 
 
 
 
Conclusions 
The reduction noted in the drone example is a sample of the scale of cost 
implications that part count has on life cycle cost (LCC).  There is potential for 
application of the expected effects of design, design support, testing, and tooling, which 
offer their own potential effect on total airframe cost.  Furthermore, with likely initiatives 
and future research trending toward understanding the true implications on operations 
and sustainment costs, it is reasonable to expect the long anticipated cost reductions to 
come to quantifiable reality. 
The interim recommendations of change to the LCC model is a stepping stone to 
study the current model and how the calculations flow.  This provides a legitimate basis 
for analyzing the cost estimating relationships (CERs) and how LCC cost estimates have 
been done historically in context of composite materials that do not act like metallic 
materials. 
 
Strengths, Limitations, and Policy Implications 
A byproduct of this research was improvement to the predictive model owned by 
Company X with the addition of Advanced Composite Cargo Aircraft (ACCA) data 
points.  The derived fit and relationship effectively influence cost, as indicated by the 
findings.  There is sufficient material here to support additional research in this area in a 
further attempt to justify adjustments to the manufacturing hours CER.  Given part 
related findings, reducing part count merits consideration in cargo vehicles. 
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A significant time investment went into dissecting the model itself.  This does not 
qualify us as experienced users or developers of the model.  Therefore, we did not 
correct, account for, or retain known or unknown mathematical errors or inaccuracies of 
the model for the purpose of these findings.  Mathematical effects that either under or 
overstate the significance of the impact of the findings are inherited fully into this work. 
There is a substantial difference between a prototype first unit and a production 
first unit.  The construct of the life cycle model is for production scenarios, not 
prototypes.  There is a very real possibility that the fit of the relationship, dependent on 
prototypes, is inaccurate in comparison to production vehicles.  The burden falls on 
Company X, for the validity of the method we used to generate the fit, and future 
research.  We need to prove these findings in production. 
Additionally, ACCA was not a complete aircraft design or production.  Thus, the 
scaling methods used may be inaccurate.  Company X was remarkably helpful, but is still 
just a single entity.  Without more comprehensive and transparent industry data, the 
generalizability and accuracy of these findings is at question.  Fiber placement machines, 
such as those used by Boeing on the 787, and the cost effects of that automation are 
another unknown in this research.   
By definition, a fiber placement machine reflects virtually no learning rate.  Such 
use would likely substantially reduce the cost reduction impact of these findings.  
However, given the production quantities necessary to justify the investment in fiber 
placement machines, evaluation of the actual impact will fall to future research in 
production scenarios.  On a related matter, there exist the issue of increased part size.  For 
example, ACCA is a cargo vehicle, providing reasonable internal accessibility to both 
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structure and systems.  However, not all portions of the vehicle and certainly not all 
aircraft types allow the same degree of accessibility.  This research does not seek to 
address of resolve any of the issues that come with increased part size.  The compound 
effect of the part count reduction surpasses the product of inflation across the production 
spread.  Therefore, the model is introducing a numerical effect that, while traceable, is 
not mathematically justified.  The operations and sustainment implications are therefore 
notional only, and are not part of this research. 
The sponsor is also interested in capturing the uncertainty of metallic vehicle 
estimates at the time of award as compared to actual procurement costs.  This related but 
substantial effort exceeded the possible scope of this research.  It is, however, critical to 
evaluate both the model and the accuracy of current inventory vehicles that do contain 
composite structural elements.  This research provides a springboard for policies related 
to aircraft design to incorporate the impact of monolithic parts.  Expectations of aircraft 
performance and manufacturing costs should reflect that impact.  Additionally, there is 
likely a drastic corollary between optimization (a necessary stage/cycle in production) 
and viability of these findings.  Furthermore, theories surrounding composite utilization 
may be affected.  With greater longevity potential and some areas of increased 
performance (general notional products), we will see the savings as a result of part count 
reductions in cost per flying hour and total life cycle cost. 
 
Future Research 
A research continues, progress will be able to go through several stages of focus.  
Initially, the knowledge peer to this research is needed, such a determining an autoclave 
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scale factor and the effects of these changes on learning curves.  Additionally, the other 
disciplines of design, design support, tooling, and testing can be vetted and applied to the 
LCC model similarly.  Once part count is in isolation, then more work can be done on the 
effects of total vehicle weight and production methods, such as fiber placement machines.  
Also affecting the LCC model are the life cycle duration, operations and sustainment, and 
specific maintenance effects, not all of which will be cost reducers.  Finally, to better 
evaluate the legitimacy of the LCC model, research must be done on the historical 
uncertainty of metallic material aircraft estimates at source selection in comparison to the 
actual cost at production.  These efforts will culminate in a more robust and accurate 
LCC model that can aid in the discussion of initial trade-offs in support of the decision 
makers. 
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Appendix A:  LCC Model Calculation Dependencies 
 
This graphic series is available upon request. 
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